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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

02009/May !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/ May



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, multiple construction activities are underway along the alignment of the new bridge.
Concrete operations continue above the footing on the new south abutment. Pile installations continue at piers 4
and 5 on land, and at pier 6 in shallow water. After being delayed due to environmental concerns, deep water pile
installation has resumed at pier 9. Precast footing construction continues on Mare Island.

m On the 1-680/1-780 interchange contract, roadway widening activities continue along both 1-680 and 1-780 with
roadway excavation, drainage installation, and retaining wall installation activities. Work is also proceeding on
foundation piles for the new interchange structures.

m On the toll plaza contract, work is scheduled to commence after approval of the required storm water protection
plan.

m The I-680/Marina Vista interchange contract was advertised on April 29, 2002. The bid opening is scheduled for
June 26, 2002.

m  On the replacement bridge contract, concrete placement is complete for both the north and south towers.
Preparations for cable installation operations are underway. Caltrans and the U.S. Coast Guard are making
preparations to close the straits to maritime traffic at various times between June 17 and July 16 to hang a
footbridge access system across the straits that will be used to install the main cables of the bridge.

m  On the south approach and interchange contract, falsework erection continues for the Crockett interchange off-
ramp to 1-80 and the westbound on-ramp to 1-80. Excavation, pile driving and concrete operations continue at
several bents for the new viaduct. Westbound 1-80 traffic has been diverted to the median to allow installation of
soldier piles for a new retaining wall.

m On the maintenance facility contract, punchlist item work continues for the main and vehicle buildings. Site
grading, landscaping and roadway work continue on Industrial Way. Installation of the perimeter property fence
is underway. Maintenance personnel expect to occupy the new buildings in mid June.

m On the retrofit contract, steel encasement of the pier piles is in progress. Spot blasting, cleaning, and concrete
coring is underway on the substructure. Installation of stringer restrainers and structural steel is underway on the
superstructure. On the west trestle, median barrier demolition is continuing.

m The schedule status code for the project is “yellow” based on a later forecasted completion date of the retrofit
contract that will delay the deck rehabilitation project. Caltrans is currently reevaluating the scope and schedule of
the deck rehabilitation project.

02009/May u
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement Q ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge widening contract, concurrent pile driving, bent cap construction, bridge deck concreting, and cast-
in-place concrete barrier rail installation continue. 19,167 feet of paved bridge deck (of 24,837 feet total) is in place.

m On the mini-toll plaza contract, concrete operations for the toll booths are complete; electrical installation and
interior finish work are in progress. Space frame roofing installation has started. Concrete footings for the
overhead walkway are complete. The first precast walkway modules are being placed.

m To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed. Caltrans continues to evaluate
the impact of the toll booth closure on traffic to decide if the toll booth will remain closed until completion of the
construction work in November 2002.

m On the pedestrian overcrossing contract, foundation piles are installed, earthwork is complete and concrete
operations are in progress for the north and south abutments. Concrete has been placed for the first sections of the
north and south approach ramps.

m Longer than anticipated review of the Supplement to the Draft Environmental Impact Statement/Report
(SDEIS/R) by FHWA has delayed issuance of the report. Upon receipt of final FHWA comments, Caltrans plans
to issue the SDEIS/R in late May - early June 2002. The public hearing is forecast for July.

m Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and
is approximately 40% complete with plans. However, Caltrans is forecasting a delay of 18 months to the
completion date of the project due to the delayed environmental review and anticipated lengthy right-of-way
acquisition process. As a result, a “red” schedule status code is indicated in the PMP report.

m Based on a preliminary revised cost estimate for the project, Caltrans is reporting that the project cost will exceed
the current contract budget and will require the use of project contingency. As a result, a "yellow" cost status code
is indicated in the PMP report.

m Caltrans has procured consultant services to review the current project plans, schedule and estimates for
constructibility and reasonableness. Upon completion in early June, Caltrans and BATA staffs will develop a
revised budget and schedule for the project, and proposals to potentially expedite the project.

m On the Bayfront widening contract, a pre-construction meeting was held on April 30, 2002. The contract was
awarded on May 16, 2002. The contractor has placed a construction trailer on site and has started environmental
protection measures.

m Additional support budget is necessary to complete the project. Caltrans has indicated the need to utilize project
contingency to cover the increase.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (May 2002) (May 2002) (7/98 - 04/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 104.3
Carquinez Bridge Replacement 433.2 479.8 479.8 262.6
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 0.7

> Deck Rehabilitation 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)1 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 370.1
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 154.5

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 7.8
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 42
SUBTOTAL - SBG 365.6 389.5 389.5 170.3
GRAND TOTAL 1,489.5 1,616.8 1,616.8 540.4

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Apr 2002) (May 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation? Dec 04 Sep 04 Sep 04
» Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jul 08
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Nov 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to

traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a

new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

New Bridge — South Trestle and Batch Plant

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

1-680 / I-780 — Pile Foundation Operations

New Bridge — North Trestle and Pier 9 Pile Operations

Current Activities:

On the main span contract, multiple pile installation and concrete operations are underway. Wall forms are in
place on the south abutment, and are awaiting rebar installation and concrete placement. Pile drilling is in
progress for Pier 4. Pile installation is complete at Pier 5. The ringer crane has been relocated from the north to
south temporary trestle to commence work on Pier 6. Pile driving has re-started at Pier 9 after a temporary halt
due to environmental concerns. Finger extensions on the north temporary trestle to construct piers 16 and 17 are
complete. On Mare Island, the precast footing for Pier 9 has been prestressed and the precast footing for Pier 8 is
under construction.

On the 1-680/1-780 interchange contract, median excavation and roadway widening on westbound 780 and
embankment construction at Pine Lake are underway. Mass excavation, and drainage system and retaining wall
installation on northbound 680 continue. Excavation, drilling and concrete operations are in progress on abutment
22 (westbound 780) and abutment 23 (eastbound 680). Cast-in-drilled-hole pile foundation operations continue on
multiple bents on the ramp structures. Mass excavation near the existing toll plaza is in progress.

On the toll plaza contract, a pre-construction meeting was held on April 24, 2002. The contractor is preparing
required submittals. The interim baseline schedule was received on May 14, 2002 and is under review. The
contractor is mobilizing construction equipment at the site. Construction work will commence after approval of
the submitted stormwater protection plan.

The 1-680/Marina Vista interchange contract was advertised on April 29, 2002. The bid opening is scheduled for
June 26, 2002.

H 02009/ May
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.3
New Bridge 247.3 306.7 307.5 0.8 36.6 A
Toll Plaza and Administration Building 22.8 29.7 214 -8.3 0.0 B
1-680/Marina Vista Interchange 43.2 51.3 51.3 0.0 0.0
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 1.7
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 9.1 99.1 0.0 46.6
Capital ROW 211 144 14.4 0.0 114
Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 28.8 36.3 7.5
Project Total (a) 586.0 652.8 652.8 0.0 104.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr2002) (May 2002) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04
Toll Plaza and Administration Building Feb 03 Sep 04 Sep 04 0
1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1
1-680/1-780 Interchange Dec 03 Dec 04 Dec 04
South Approach Mar 01 Oct 01 Oct 01
Modify Existing Bridge Jul 05 Dec 06 Dec 06
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION
A. Caltrans has requested additional funds to perform additional pile testing of the BATA will be submitting the Caltrans request
bridge foundation. to the Authority for approval in June.
B. The low bidder was approximately $8.5 million less than the engineer's estimate. None at this time.
BATA will adjust the contract budget after receipt of the contract award
summary.

02009/May u
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the
new bridge

South Approach - Falsework Erection
Project Photos

Replacement Bridge — North and South Towers Maintenance Facility — Main Building

Current Activities:

= On the replacement bridge and north approach contract, preparations for cable pulling operations are underway. Concrete
operations continue for the architectural wall on the north approach. Anchor rod installation is complete at the north
anchorage. Concrete placement is complete for the south anchor frames. The concrete footing for Bent 7, on the south side,
has been poured. Concrete placement is complete for the north and south towers. Steel erection atop both towers has
commenced, and rigging equipment is being installed for the towers pull/holdback system. The pullback of both towers is
scheduled for early June. Stairs installation continues in the interiors of both towers.

= Caltrans and the US Coast Guard are making preparations to close the Carquinez Strait at various times between June 17
and July 16, 2002 to hang a footbridge access system that will be used to install the main cables on the bridge.

= On the south approach and interchange contract, falsework erection continues for the Crockett interchange off-ramp to 1-80
and the westbound on-ramp to 1-80. Concrete placement for the west abutment is nearing completion. Excavation, pile
driving and concrete operations continue at Bents 5 and 6 of the viaduct. Westbound 1-80 traffic has been diverted to the
median to allow installation of soldier piles for retaining wall 3.

= On the maintenance facility contract, punchlist work continues for the main and vehicle buildings. Site grading,
landscaping, and roadway work on Industrial Way continue. Current completion of the project is one month behind
schedule. The perimeter property fence pillars have been installed; fencing installation is in progress.

m 02009/ May
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current  Current Expended
COST STATUS Budget Budget  Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 243.1 239.2 -4.0 154.8 A
South Approach and Interchange 116.0 73.9 73.9 0.0 24.6
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 6.4
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 13.6 11.5 2.1 6.1 A
Capital Outlay Support 437 96.8 102.9 6.1 61.1 A
Capital ROW 9.6 11.1 11.1 0.0 9.5
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (2) 4332 479.8 479.8 262.6
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr2002) (May 2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange Oct 04 Jul 03 Jul 03
Maintenance Facility Mar 02 Jun 02 Jul 02 +1
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
A. Caltrans has revised its budgets for capital outlay and capital outlay BATA staff will be submitting Caltrans' request
support, which will shift previously budgeted capital outlay funds to cover to the Authority for approval in June.

additional capital outlay support needs. This increase in capital outlay
support costs has been primarily due to the increased utilization of
consultants during construction of the bridge.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Underside Work Platforms

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Micro-pile Installation

=« On the retrofit contract, work is progressing with dredging, installation of micro-piles, and steel retrofit encasement
of the pier piles. Spot blasting, cleaning, and concrete coring for the steel bents continues on the substructure.
Installation of exterior stringer restrainers and structural steel continue on the superstructure. Median barrier

demolition is underway on the west bridge trestle.

=« Pile driving is being performed at night as partial bridge closures are needed to provide a safe working environment
for the driving public and construction workers. Caltrans is evaluating ways to mitigate the noise issues.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 35.4 354 0.0 0.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.0

Project Total (a) 98.9 88.8 88.8 0.0 0.8

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Apr 2002) (May 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward m Improvements to the Hayward Shoreline Interpretive
Bridge from U.S. Route 101 was widened from four to six Center

lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza

Project Construction Progress and Photos
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Construction Progress — Percent Complete (as of 4/15/02)

Pedestrian Overcrossing — South Approach Ramp

Current Activities:
= On the bridge widening contract, concurrent pile driving, bent cap construction, bridge deck concreting and cast-
in-place concrete barrier rail installation continue. 19,167 feet of paved bridge deck (of 24,837 feet total) is in place.

=« On the mini toll plaza contract, electrical installation and interior finish work continue on the toll booths. The
metal roofing installation on the space frame is in progress with roof frame, gutter and metal decking work
underway. Pile installation and concrete footings for the overhead walkways are complete. Installation of the
precast walkway sections has commenced.

= To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed. Caltrans is evaluating closure of
the toll booth until completion of construction in November 2002.

= On the pedestrian overcrossing contract, foundation piles are installed, earthwork is complete and concrete
operations are in progress for the north and south abutments. Concrete placing for both the north and south
approach ramps is in process. The first pour occurred in mid-May. Ramp falsework and concrete placement
continue through June.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 99.8
Widen Roadway 29.2 26.0 26.0 0.0 253
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 3.2
Other Budgeted Capital 8.9 8.6 8.3 0.3 1.2 A
Capital Outlay Support 15.5 31.6 31.6 0.0 24.6
Capital ROW 1.5 14 1.4 0.0 0.5
Project (BATA) Contingency 19.3 14.7 15.0 0.3 A
Subtotal 203.6 217.5 2175 0.0 154.5
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 154.5
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (May 2002) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 May 03 May 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
A. Caltrans has reduced the engineer's estimate for a contract to provide BATA staff will be submitting Caltrans' request
replacement landscaping along the eastern approach to the bridge. to the Authority for approval in June.
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BAY AREA TOLL AUTHORITY

1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under
consideration and are being assessed as part of the 5 1
environmental process.

&
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=
=

Project Photos
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Existing interchange; looking west Alternative H interchange; looking west

Current Activities:

= Longer than anticipated FHWA review of the Supplement to the Draft Environmental Impact Statement
Report (SDEIS/R) has delayed issuance of the report. Caltrans anticipates FHWA approval of the SDEIS/R by late
May - early June 2002. A public hearing is forecast for July.

= Caltrans is currently reviewing the project schedule. Due to environmental delays and extensive right-
of-way activities, the project completion date is forecast to be delayed 18 months, even with preliminary
engineering continuing. The latest forecast starts construction in August 2004 with a construction completion
in July 2008.

= Caltrans has procured consultant services to review the current project plans, schedule and estimates for
constructibility and reasonableness. Upon completion in early June, BATA will be requested to adopt a revised
budget and schedule.
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BAY AREA TOLL AUTHORITY

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.4 94.4 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 7.8 A
Capital ROW 8.0 0.1 0.1 0.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 57 5.7 0.0 0.0
Project Total (2) 124.2 134.2 134.2 0.0 7.8
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (May 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jul 08 +18 B
Project
New Facility Open to Traffic Dec 06 Dec 06 Jul 08 +18 B
NOTES ACTION

A. A preliminary revised Caltrans estimate for the project is higher than the

current budget.

Caltrans has procured consultant services
to review the estimate and schedule.

B. Caltrans is currently updating the project schedule to reflect the current

forecast.

As above.
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BAY AREA TOLL AUTHORITY

DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modifies the U.S. Route 101/University Avenue Widening
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from ) U.S. 101/University Ave.
University Avenue to Marsh Road will be widened % Interchange
from four to six lanes. :

Project Photos

Bayfront Widening — Environmental Fencing Bayfront Widening — K-rail Barrier

Current Activities:

« The Bayfront Expressway widening contract bids were opened on April 3, 2002. A pre-construction meeting was
held on April 30, 2002; the contract was awarded on May 16, 2002. The contractor is currently preparing required
contract submittals and the interim baseline schedule. The contractor has placed an office trailer on site, and has
commenced K-rail installation and environmental protection.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (May 2002) (May 2002) Variance (7/98 - 04/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.7 26.6 -0.1 0.0
Capital Outlay Support 44 47 5.7 11 42 A
Capital ROW 1.3 0.1 0.1 0.0 0.0
Project (BATA) Contingency 3.3 24 1.4 -0.1
Subtotal 33.8 33.8 33.8 0.0 4.2
Project Total (a) 37.6 37.6 37.6 0.0 7.9
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (May 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Nov 03 -5 B
Project
New Facility Open to Traffic Mar 03 Apr 04 Nov 03 -5
NOTES ACTION
A. Caltrans has reported that additional support BATA is reviewing the
funding is necessary. The additional cost will Caltrans forecast.
be covered by construction savings and project
contingency.
B. A+B bidding resulted in a construction None.

completion 5 months earlier than scheduled.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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Regional Measure 1 Toll Bridge Project

Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MAY 2002
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
Main Span 3.2 Additional Partnering C 15.0
04-006034 13 Testing of Tile-Covered Concrete Slab C 11
14 Change SP10-1.41 "Piling", Subsection
"Slurry" C 0.0
16 Modify Special Provision 10-1.43 Grout
Testing C 0.0
20 Modify SP 10-1.56 - Thickness for Epoxy
Coating on Rebar C 0.0
21 Signal Foundation Redesign C 32.8
22 Federal Trainee Program S 4.0
Subtotal 52.9
Toll Plaza No approved contract change orders
04-006044 for May 2002.
Subtotal
1-680/1-780 No approved contract change orders
Interchange for May 2002.
04-006064
Subtotal
South Approach Contract is complete.
04-006094
Totals for 52.9
May 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.

02009/May H



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2002
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule
Carquinez Bridge 42 Pavement Rehabilitation of Port Street C 50.0
Replacement 46 Change Structural Section @ North
04-013014 Anchorage C 395
48 Tower 2, 3 Mechanical Butt Splices C (105.0)
60 Move Bent 7 Columns 2700 mm C 212.2
76 ROW Delays Due to South Approach
Contractor C 30.0
Subtotal 226.7
South Approach and 22-S1 Tub Girder C]P Welds C 26.0
Crockett Interchange 22-G2 Tub Girder Stiffener Changes C 73.5
04-013054 26 Eastbound Approach Deck Rehab - Temp
Approach C 13.0
46 Field Welding of Pipe Piles C 90.0
63 Prep for Construction Field Trailer C 10.0
72-S1 Maintaining & Cleaning Drainage Facility C 16.0
79 Security ID Badges C 34.0
81-S1 Additional Wood Blocks on MBGR C 0.6
Subtotal 263.7
Maintenance No approved contract change orders for
Facility May 2002.
04-013084
Subtotal
Totals for 490.4
May 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR MAY 2002
SAN MATEO-HAYWARD BRIDGE

Bridge/ CCO Fundi fmpacts
ridge Lo unding
CCO Description Cost
1 P 2 0S
Contract Number Source ($1000's) Schedule
Widen Trestle No approved contract change orders for
04-045014 May 2002
Subtotal
Mini-Toll Plaza 10 Elevation Adjustment in Drainage System C 45
04-045024 11 Erection Hole Coverage C 4.7
14 Remove Existing Retaining Wall Cap C 10.0
16 Stage 2 Construction/ Traffic Modification C 4.6
17 Remove Existing Reinforced Concrete Slab C 5.0
18 Vehicle Crash Cushion Price Adjustment C 15.5
Subtotal 44.3
Pedestrian 1 Flagging and Traffic Control C 10.0
Overcrossing 2 Trailer Removal C 10.0
04-045044 3 P artnering C 3 . 0
5 Cleanup of Crash Cushion C 8.0
Subtotal 31.0
Widen Roadway Contract is complete.
04-045034
Totals for 75.3
April 20023

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 May-02 May-02 Change (7/98 - 04/02) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.5
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.9
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.3

Total South Approach 16.5 18.8 18.8 0.0 17.7
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 16.3
Capital Right of Way 006039 41 2.5 2.5 0.0 0.7
Capital Outlay 006034 247.3 306.7 307.5 0.8 36.6
Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 283.3 355.3 356.1 0.8 53.6
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 52
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 29.7 214 -8.3 0.0

Total Toll Plaza & Admin. 29.1 40.0 31.7 -8.3 5.2
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 8.1
Capital Right of Way 006059 74 2.5 2.5 0.0 1.5
Capital Outlay 006054 43.2 51.3 51.3 0.0 0.0

Total I-680/MV I/C 61.4 69.5 69.5 0.0 9.7
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 12.2
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 54.7 54.7 0.0 1.7
Non-BATA Funding 0.0 20.9 20.9 0.0

Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 15.1

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-02 May-02 Change (7/98 - 04/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.4 7.4 0.0 1.3
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 3.0
Total Capital Outlay Support 78.2 99.1 99.1 0.0 46.6
Total Capital Right of Way 21.1 14.4 14.4 0.0 114
Total Capital Outlay 428.2 479.5 472.0 -7.5 46.3
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 28.8 36.3 7.5

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 104.3

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 47.7 58.4 10.7 37.2
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 243.1 239.2 -4.0 154.8
Total Replacement Bridge & 234.4 293.9 300.6 6.7 195.4
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 184
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.8
Capital Outlay 013054 116.0 73.9 73.9 0.0 24.6
Total South Approach & I/C 143.7 111.3 111.3 0.0 47.8
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 3.8
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 6.4
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 11.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.6
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.6
Notes

(@) Includes EA 00601*, 00608* 0060A%, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301%, 01303*, 01304*

(c) Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607* 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-02 May-02 Change (7/98 - 04/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 7.7 3.1 -4.6 1.1
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 13.6 11.5 -2.1 6.1
Total Other Budgeted Capital 11.2 22.8 16.1 -6.7 7.2
Total Capital Outlay Support 43.7 96.8 102.9 6.1 61.1
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.5
Total Capital Outlay 363.3 354.8 348.7 -6.1 191.9
Project (BATA) Contingency 16.5 171 17.1 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 262.6
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 354 354 0.0 0.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 114 0.0
Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.0
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 2.4 (®)
Total Richmond Parkway 59 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 370.1
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 May-02 May-02 Change (7/98 - 04/02) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 14.8 14.8 0.0 13.1 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 99.8
Total Widen Trestle 132.7 143.7 143.7 0.0 112.8
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 7.3
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 25.3
Total Widen Roadway 34.5 32.0 32.0 0.0 32.6
Construct Mini Toll Plaza
Capital Outlay Support 1.7 3.8 3.8 0.0 1.6
Capital Right of Way 04502x 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045029 44 6.3 6.3 0.0 3.2
Total Mini Toll Plaza 045024 6.1 10.1 10.1 0.0 4.8
Other Budgeted Capital ()
Capital Outlay Support 1.6 7.0 7.0 0.0 2.6
Capital Right of Way 0.5 1.4 1.4 0.0 0.5
Capital Outlay 8.9 8.6 8.3 -0.3 1.2
Total Other Budgeted Capital 11.0 17.0 16.7 -0.3 4.3
Total Capital Outlay Support 15.5 31.6 31.6 0.0 24.6
Total Capital Right of Way 1.5 14 1.4 0.0 0.5
Total Capital Outlay 167.3 169.7 169.4 -0.3 129.5
Project (BATA) Contingency 19.3 14.7 15.0 0.3
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 154.5
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.3 0.3 0.3 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget
Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
May-02

241
0.1
94.4
10.0
5.7
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
(G) Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

44
1.3
24.8
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

4.7
0.1
26.7
24
33.8

37.6

389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
May-02

241
0.1
94.4
10.0
5.7
134.2

0.0
0.0
3.8
3.8

5.7
0.1
26.6
14
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

Net
Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

1.1
0.0
-0.1
-1.1
0.0

0.0

0.0

Expended
to Date
(7/98 - 04/02) Note

7.8
0.0
0.0

7.8

0.0
0.0
3.7
3.7

41

0.0

0.0

4.2

7.9

170.3

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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